Project Planning Logic - Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Team ID: SWTID-2026-1259

Date: 30 September 2026

A Sprint fixed period or duration in which a team works to complete a set of tasks

An **Epic** is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A **Story** is a small task . It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete. (usually in form of Fibonacci series)

- **1-** Very Easy task
- **2-** Normal task
- **3-** Moderate task
- **5-** Difficult task

Storypoint -5 (1,2,3,5)

Sprint 1

Order Standard Laptop (Epic 1)

Selecting Standard Laptop in Service Catalog (USN1) 1

Placing the order with Order Now (USN2) 2

Approval (Epic 2)

Viewing the pending approval (USN4) 1

Approving or rejecting the request (USN5) 2

Create Flow (Epic 3)

Creating the 'Standard Laptop task' flow (USN6) 2

Adding trigger and Create Catalog Task action (USN7) 5

Total Story Point in Sprint 1 = 1+2+1+2+2+5 = 13

Sprint 2

Track Request (Epic 4)

Tracking the request, requested item and catalog task (USN3) 2

Flow Assignment (Epic 5)

Attaching the flow to the Standard Laptop catalog item (USN8) 3

Task Assignment (Epic 6)

Catalog task auto-assigned to the Hardware group (USN9) 3

Process Automation (Epic 7)

End-to-end automated task generation without manual intervention (USN11) 3

Total Story Point in Sprint 2 = 2+3+3+3 = 11

Sprint 3

Laptop Configuration (Epic 8)

Configuring the laptop and closing the catalog task (USN10) 3

Total Story Point in Sprint 3 = 3

Total Story Points

Sprint 1 = 13

Sprint 2 = 11

Sprint 3 = 3

Velocity= Total Story Points Completed / Number of Sprints

Total story Points= 13+11+3 = 27

No of Sprints= 3

Velocity = 27/3

9 (Story Points per Sprint)

Your team's velocity is 9 Story Points per Sprint.