Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	SWTID-2026-1259
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Order Standard Laptop	USN-1	As a requester, I can open the Service Catalog, go to Hardware and select the Standard Laptop item so that I can raise a laptop request.	1	High	
Sprint-1		USN-2	As a requester, I can choose optional software (Adobe Acrobat / Photoshop), add additional software requirements and click Order Now to place the request.	2	High	
Sprint-2	Track Request	USN-3	As a requester, I can open my Request Number and view the Requested Item and its catalog tasks so that I can track the progress of my laptop.	2	Medium	
Sprint-1	Approval	USN-4	As an approver, I can view the pending approval under the Approvers section of the request.	1	High	
Sprint-1		USN-5	As an approver, I can approve or reject the laptop request so that procurement can proceed.	2	High	
Sprint-1	Create Flow	USN-6	As an administrator, I can create a flow named 'Standard Laptop task' in Flow Designer (Application: Global, Run As: System User) so that laptop tasks can be automated.	2	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1		USN-7	As an administrator, I can add the Service Catalog trigger and the 'Create Catalog Task' action (short description 'Laptop needs to Configured', Assignment group 'Hardware', Approval 'Approved') so that a task is generated automatically.	5	High	
Sprint-2	Flow Assignment	USN-8	As an administrator, I can attach the 'Standard Laptop task' flow to the Standard Laptop catalog item under Maintain Items > Process Engine so that it runs for every order.	3	High	
Sprint-2	Task Assignment	USN-9	As a hardware team member, I receive a catalog task (SCTASK) automatically assigned to the Hardware group when a standard laptop is ordered.	3	High	
Sprint-3	Laptop Configuration	USN-10	As a hardware team member, I can open the catalog task, work on it and close it after configuring the laptop so that it is ready on arrival.	3	Medium	
Sprint-2	Process Automation	USN-11	As an IT procurement team member, I want tasks to be generated and assigned to the hardware team automatically so that manual intervention and errors are reduced.	3	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	11	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	3	6 Days	19 Oct 2026	24 Oct 2026		
Total	**27**	**18 Days**				


Velocity:

Our project has 3 sprints of 6 days each and 27 story points in total (13 + 11 + 3). Team velocity = total story points / number of sprints = 27 / 3 = 9 story points per sprint. Average velocity (AV) per iteration unit (story points per day) = velocity / sprint duration = 9 / 6 = 1.5 story points per day.

$$AV = \frac{velocity}{sprint\ duration} = \frac{9}{6} = 1.5$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts